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Contract No.

2009-CH-081

2009-1E-002

2010-CH-021
(Former RIC#
2009-CH-069)

2010-CH-023
(Former RIC#
2009-CH-080)

2009-CB-044

RI-560001-0

2010-CH-020

Project

1R High St./Diamond Hill
Rd.

Enhancement Project -
Westminster St.

1R Route 102 C-1

1R Colebrook Rd.

Industrial Drive Bridge No.
882

Pawtucket Layover
Improvement Project

(Former RI # 2009 Stormdrain Retro Project

CH-034)

2009-CH-016

BMP Monitoring

Downtown Providence
ADA C-2

Description

Resurfacing of High St./Diamond Hill Rd./Route 114,
including curbing, sidewalk, guardrail, minor drainage
work, and signal work, from Cumberland Public Library to
Blackstone Street (1.2 miles).

Westminster St. Streetscape from I-95 Service Road No. 7
to Olneyville Square/Manton Ave./Plainfield St. (1.3 miles),
which includes sidewalks, crosswalks, bicycle lanes,
street trees and street lighting.

Resurfacing of Route 102 from Route 101 in Scituate to
Old Plainfield Pike in Foster (7.4 miles), including drainage
and guardrail improvements. RIDOT anticipates
resurfacing an additional 10.8 miles from Old Plainfield
Pike to Route 3 in Exeter in the near future.

Resurfacing of Colebrook Rd., including replacement of
drainage system, from Long Highway to Route 179 (1.7
miles).

Rehabilitation of Industrial Dr., including sidewalk repairs
and resurfacing, which carries Industrial Dr. over the
Moshassuck River.

This Fixed Guideway Modernization project will pay to
build a fueling facility, to fuel the engines for the MBTA
commuter service from Providence to Boston, and to build
an ispection pit, allowing inspection of train brakes from
below.

Project to review approximately 60 out of 130 storm water
drainage systems, ponds, catch basins, etc. that were
previously upgraded to meet Federal Best Management
Practices, in accordance with State and Federal water
quality regulations, for storm water runoff. Project will
include inspection of drainage structures, cleaning and
performance evaluation.

Repair sidewalks on Washington St. from Empire St. to
Eddy St. and Westminster St. from Empire St. to 100 feet
east of Mathewson St. (0.3 miles). Includes landscaping
and installation of bike racks.

Estimated Cost

)" Status

$1,900,000.00 Bid Awarded

Pending
$3,300,000.00 Advertising

Pending
$3,000,000.00 Authorization

Pending
$1,600,000.00 Authorization

Pending Contract
$2,300,000.00 Award

Pending Contract
$460,000 Award

Pending Re-
$1,100,000.00 Advertising

Pending Re-
$900,000.00 Advertising

Start Date

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

Contract
Completion End
Date (mm/yyyy)**

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

Percentage of
Construction
Completed

Contractor

J.H. Lynch & Sons

TBA

TBA

TBA

TBA

TBA

TBA

TBA

*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date

12/31/09
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Contract Percentage of
i Completion End  Construction
Contract No. Project Description Es“mf(‘;‘)’f oSt Status Start Date Date :)mm/WW)” Completed Contractor
Powerwashing of 65 of Rhode Island’s 772 bridges to
remove road salts, dirt and bird droppings. Includes:
Cumberland, East Providence, Lincoln, North Smithfield,
2010-CM-019 Pawtucket, Portsmouth, Providence, and Tiverton. RIDOT
(Former RIC# goal of powerwashing all bridges with 10 contracts every 5 Pending Re-
2009-CM-024) Bridge Washing C - 10 years. $1,392,000.00 Advertising TBD TBD TBA
2010-CH-022 Installation of new sidewalks and curbing on North Main
(Former RIC# ADA Child St. and N. Main St. from Park St. to Wood St. and Child St. from Cutler St. Scheduled for
2009-CH-048) St. C-1 to the East Bay Bike Path (0.2 miles). $600,000.00 Advertising TBD TBD TBA
Resurfacing of Route 146, including guardrail replacement,
joint repair, and minor alignment modifications, from
Route 116 interchange to area of Sherman Ave. and Old
Louisquisset Pike/Route 246 interchange. (1.1 miles).
1R Route 146/Wilbur Rd. | Project includes rehabilitation of Wilbur Road Bridge, Scheduled for
2009-CH-042  Bridge No. 415 including raising and replacing superstructure of bridge. $6,200,000.00 Advertising TBD TBD TBA
Wyoming Bridges #43 and Rehabilitation of both Wyoming Bridges, which carry Scheduled for
2009-CB-085 #44 Bridge St. over the Wood River. $2,300,000.00 Advertising TBD TBD TBA
Resurfacing of Main Rd./Route 138, including curbing,
sidewalks, and drainage and guardrail improvements, from Substantially
2009-CH-030 Route 138 1R John Street to the Massachusetts State Line (2.3 miles) $3,289,000.00 Complete 03/2009 09/2009 100.0% D'Ambra Construction
Stormdrain Retrofit - Construction of stormwater treatment pond at interchange Substantially
2009-CH-041  Outfall W-6 of Route 6 and Killingly St./Route 128. $1,277,000.00 Complete 04/2009 10/2009 100.0% J.H. Lynch & Sons
Involved various drainage improvements in the following
communities: Hopkinton (Mechanic St.), Johnston (Winsor
Ave. at Hawkins Pond), North Smithfield (Greenville Rd.), Substantially
2009-CH-046 Statewide Drainage C-1 and West Greenwich (Escoheag Hill Rd.). $748,000.00 Complete 04/2009 09/2009 100.0% R. P.lanuccillo & Sons
Construction of a 400-foot rocky seawall along the
shoreline of the Seekonk River, salt marsh mitigation,
installation of a stone dust river walk and landscaping on Substantially
2009-CH-029 Warren Avenue Revetment the adjacent Warren Avenue project in East Providence. $569,000.00 Complete 04/2009 11/2009 100.0% Sumco Eco
Installation of new sidewalks and curbing on Bristol Ferry
Road from West Main Road/Route 114 to Boyd's Lane.
ADA - Improvements to Includes Intersection improvements and new traffic Substantially Narragansett
2009-CH-052  Bristol Ferry Rd. signals with pedestrian signals. $1,696,000.00 Complete 05/2009 11/2009 100.0% Improvement
*Amount is the Planned Project Estimate.
12/31/09 20f7
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Contract No.

2009-CH-051

2009-CR-062

2009-CH-058

2009-CH-037

2009-CM-025

2009-CH-055

2009-CH-028

2009-CR-056

2009-CH-031

2009-CR-057

2009-CH-060

** Based on Estimated Contract Completion Date

Project

Description

Estimated Cost

Status

Contract

Percentage of
Completion End  Construction

Contractor

(9 Start Date  pate (mmiyyyy)*  Completed

Resurfacing of two sections of Ocean Rd. in from
Narragansett Town Beach to Point Judith, Narragansett

Resurfacing Ocean and (3.7 miles), and Shore Road from Post Road to Ocean View Substantially

Shore Rds. Highway in Westerly (4.5 miles). $3,900,000.00 Complete 05/2009 10/2009 100.0% J.H. Lynch & Sons

Rubberized Chip Sealing - Substantially

2009 Application of rubberized chip seal. $1,800,000.00 Complete 05/2009 09/2009 100.0% All States Asphalt
Drainage work at the intersection of Ten Rod Road/Rte 165 Substantially Rosciti Construction

Statewide Drainage C-2  and Black Plain Rd in Exeter. $451,000.00 Complete 06/2009 09/2009 100.0% Co.,, LLC
Resurfacing of Nate Whipple Highway/Route 120,
including curbing, sidewalk, guardrail, minor drainage

1R Nate Whipple Highway work, and signhal work from Diamond Hill Road/Route 114 Substantially

C-1 to Mendon Road/Route 122 (2.6 miles). $3,800,000.00 Complete 06/2009 11/2009 100.0% Fleet Construction
Powerwashing of 65 of Rhode Island's 772 bridges to
remove road salts, dirt and bird droppings. Includes:
Burrillville, Charlestown, Cranston, East Greenwich,
Exeter, Hopkinton, Johnston, Narragansett, North
Kingstown, Richmond, South Kingstown, Warwick, West Substantially

Bridge Washing C - 11 Greenwich, West Warwick, and Westerly. $984,000.00 Complete 06/2009 11/2009 100.0% Deangelo Bros.
Resurfacing of Putnam Pike/Route 44, including drainage

1R Improvements to improvements and guardrail replacement, from Tourtellote Substantially

Route 44 C-3A Hill Rd. to RIDOT Maintenance Facility (2 miles). $1,866,000.00 Complete 06/2009 11/2009 100.0% T. Miozzi Paving
Installation of new sidewalks and curbing on Legion Way

ADA - Legion from Main St. to Providence St. and Providence St. from Substantially

Way/Providence St. Legion Way to East Main St./Route 115. (1 miles). $900,000.00 Complete 06/2009 10/2009 100.0% Lucena Brothers
Cleaning and sealing cracks and open joints in the

Crack Sealing 2009 - existing bituminous concrete pavement with a hot applied Substantially

South & Central rubberized asphalt sealant. $500,000.00 Complete 07/2009 09/2009 100.0% Sealcoating, Inc.
First phase of a 25-mile resurfacing project of 1-95 from
Connecticut line to Exit 8 in Warwick. Stimulus funds will Substantially

| - 95 Resurfacing C-1 pay for first 7.6 miles from State line to Exit 3. $10,000,000.00 Complete 07/2009 12/2009 100.0% D'Ambra Construction
Cleaning and sealing cracks and open joints in the

Crack Sealing 2009 - North existing bituminous concrete pavement with a hot applied Substantially

& East rubberized asphalt sealant. $500,000.00 Complete 07/2009 09/2009 100.0% Annseal, Inc.
Resurfacing of Kingstown Rd./Route 138 from Beaver Substantially

Rt. 138 Reclamation River Rd. to 660 feet west of Route 112 (2 miles). $2,000,000.00 Complete 07/2009 11/2009 100.0% Cardi Corp.
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Contract Percentage of
i Completion End  Construction
Contract No. Project Description Es“mf(‘;‘)’f e Status Start Date Date :)mm/mnm)** Completed Contractor
Involves various drainage improvements in the following
communities: Cranston (Pippin Orchard Rd.), Lincoln Substantially
2009-CH-059 Statewide Drainage C-3 (River Rd./Rte. 126), and Narragansett (Bridgetown Rd.). $500,000.00 Complete 08/2009 10/2009 100.0% J.H. Lynch & Sons
Chip seal overlay of Hartford Pike/Route 101 from the
Safety Improvements to  Connecticut State line to Route 94 in Foster and Anan Substantially
2009-CH-035 Route 101 Wade Rd. to Route 102 in Scituate (4 miles). $1,300,000.00 Complete 09/2009 10/2009 100.0% J.H. Lynch & Sons
Application of striping on State roadways in Burrillville,
Central Falls, Cumberland, Glocester, Lincoln, North
Providence, North Smithfield, Pawtucket, Smithfield and Under
2009-CT-026 | Statewide Striping - North Woonsocket. $2,418,000.00 Construction 04/2009 11/2010 43.0% Traffic Markings
Application of striping on State roadways in Barrington,
Statewide Striping - East Bristol, East Providence, Little Compton, Middletown, Under
2009-CT-027 |Bay Newport, Portsmouth, Providence, Tiverton and Warren. $2,287,000.00 Construction 04/2009 11/2010 43.0% Traffic Markings
Installation of radar-based vehicle detectors in several
locations to collect data on traffic volume, speed, and
vehicle classification used for annual reporting
Traffic Monitoring requirements and TMC traffic flow maps (37 stations plus Under
2009-CT-045 Stations 6 stations for vehicle classifications.) $1,053,000.00 Construction 05/2009 06/2010 59.0% Arden Engineering
Installation of radar-based vehicle detectors, at same
location as existing traffic cameras, to collect data on
traffic volume, speeds. The new detectors provide alerts to
TMC operators to announce increasing traffic congestion.
Technology will allow RIDOT to post travel time on Under
2009-CT-015 | CCVE/RVD Design electronic message signs (40 locations) $505,000.00 Construction 05/2009 06/2010 59.0% Arden Engineering
Statewide Guardrail Replacement and repair of rusted, damaged and/or Under
2009-CM-040  Repl./Repair 2009 substandard guardrail. $1,200,000.00 Construction 05/2009 03/2011 34.0% Cosco Inc.
Resurfacing of West Main Road from Coddington Highway
to John Kesson Lane. Includes removal of existing
concrete median markers; curbing and sidewalk
replacement; new signage and pavement markings;
1R Highway replacement and/or addition of traffic signal and
Improvements to West pedestrian signal equipment; and traffic signal Under
2009-CH-004 Main Rd interconnection. $6,048,526.50 Construction 05/2009 10/2010 45.0% D'Ambra Construction
Resurfacing of Old Louisquisset Pike/Route 246 from
Breakneck Hill Rd./Route 123 to Route 116/Route 146 Under
2009-CH-039 Resurfacing Route 246 interchange (2.3 miles). $1,687,000.00 Construction 05/2009 10/2009 100.0% Cardi Corp.
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 12/31/09 40f7
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Contract No.

2009-CL-013

2009-CT-064

2009-CH-068

2009-1E-001

2009-CH-054

2009-CT-065

2009-CH-084

2009-CH-009

Project

Route 1 Median
Landscaping

1 -95 Signing Project C-1

I - 295 Safety & Lighting C-
2D

Enhancement Project -
Manton Ave.

1R Improvements Route
44 C-2A (W.Greenville-
Austin)

Route 37 Signing Project
C-2

Dean St., Cahir St.,
Stewart St.

Reconstruction of
Hartford Avenue (Rt. 6A)

Description

This project is the final phase of a Safety Improvement
Project. Project includes excavating planting beds,
placing loam and installing new planting material in select
locations in the U.S. Route 1 median between Mooresfield
Road and the Oliver Stedman Government Center.
Contract includes two-year mowing and maintenance
agreement.

Replacement of signage on I-95 at Exits 6-8 (West
Greenwich, East Greenwich, West Warwick, and Warwick),
Exit 12B (Warwick), Exists 16-18 (Cranston and
Providence), and Exit 29 (Pawtucket). Contract also
includes signage on Route 146 at Route 146A in North
Smithfield.

Removal and replacement of light poles and electrical
systems for overhead lighting on 1-295 at Exits 1, 2, 4 and 5
from Warwick to Johnston. Contract includes additional
traffic cameras for the TMC.

Manton Ave. Streetscape from Delaine St. to Sisson St. (0.8
miles), which includes sidewalks, crosswalks, street trees
and street lighting. Other funds (Federal and City) will be
used to upgrade signal at Manton Ave. and Atwells Ave.

Resurfacing of Putnam Pike/Route 44, including
replacement of sidewalks, curbing, drainage
improvements, and new signal, from Austin Ave. to West
Greenville Rd. (1.3 miles).

Replacement of all signage on Route 37 from Post
Rd./Route 1 in Warwick to Natick Ave. in Cranston (3.2
miles).

Resurfacing of Dean St., Cahir St. and Stewart St.,
including upgraded signals and new street lights, from
West Exchange St. to Point St. (0.9 miles)

Reconstruction of Hartford Ave./Route 6A, including
curbing, sidewalks, widening a portion to provide a center
turn lane, a new drainage system, upgrading traffic signal
systems, and installation of fiber optic connection, from
the 1-295 interchange to Atwood Ave./Rte. 5 (0.7 miles)

Estimated Cost

)" Status

Under
$236,000.00 Construction

Under
$3,400,000.00 Construction

Under
$6,000,000.00 Construction

Under
$500,000.00 Construction

Under
$2,900,000.00 Construction

Under
$3,316,000.00 Construction

Under
$4,000,000.00 Construction

Under
$5,300,000.00 Construction

Start Date

05/2009

05/2009

07/2009

07/2009

07/2009

08/2009

08/2009

08/2009

Contract
Completion End
Date (mm/yyyy)**

11/2010

07/2010

10/2010

07/2010

05/2010

08/2010

12/2010

10/2010

Percentage of
Construction
Completed

40.0%

53.0%

37.0%

46.0%

55.0%

37.0%

27.0%

30.0%

Contractor

MON Landscaping
Co.

Roadsafe Traffic
Systems, Inc.

Arden Engineering

Universal
Construction

Digregorio Corp.

Liddell Bros.

Digregorio Corp.

Digregorio Corp.

*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date

12/31/09
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Contract No.

2009-CH-091

2009-CT-043

2009-CT-070

2009-CB-087

2009-CH-036

2009-CH-066

2009-CB-047

2009-CT-079

2009-CH-077

Project

1R Nate Whipple Hwy. C-2

Signal Optimization 2009

Route 10 Guide Signs

Dillons Corner Bridge

1R Improvements to
Route 91 C-1

ADA Child St. C-2

Phase IV Imp Jamestown
Bridge No. 800

STC Signals - North &
East Bay

1R Diamond Hill Road

Description

Resurfacing of Nate Whipple Highway/Route 120,
including curbing, sidewalk, guardrail, minor drainage
work, and signal work from Diamond Hill Road/Route 114
to the Massachusetts State line (1.7 miles).

Statewide maintenance contract which involves signal
repair and minor resurfacing as needed at roughly 60
different intersections.

Replacement of all signage on Route 10 from Park
Ave./Route 12 in Cranston to I-95 in Providence (5 miles).

Rehabilitation of bridges at the Dillons Corner Rotary in
Narragansett. Work to consist of superstructure
replacement of Dillions Corner Bridge, which carries Route
1 over Kingstown Rd./Pt. Judith Rd./Route 108 and on-
ramp over Pt. Judith Rd. from Pt. Judith Rd. from Pt.
Judith Rd. to Route 1 North.

Resurfacing of Oak St./Westerly Bradford R./Route 91,
including sidewalks, minor drainage improvements, water
line installation and new signage, from Route 3 to Westerly
Maintenance Facility (1.3 miles).

Installation of new sidewalks and curbing on Child St.
from Cutler St. to Massachusetts State line. (2.2 miles).

Continued long-term preventative maintenance on the
Jamestown-Verrazzano Bridge, which carries Route 138
over the West Passage of Narragansett Bay.

Various traffic signal improvements including new
installations, signal modifications, and island
modifications in Barrington, Burrillville, Foster, Johnston,
North Providence, North Smithfield, Pawtucket,
Portsmouth, Providence, Smithfield, and Warren (14
intersections)

Resurfacing of Diamond Hill Rd./Rte. 114, including
curbing, sidewalk, guardrail, minor drainage work, and
signal work, from Social Street to Bound Road (2.2 miles)

Estimated Cost

)" Status

Under
$2,800,000.00 Construction

Under
$1,000,000.00 Construction

Under
$4,200,000.00 Construction

Under
$8,500,000.00 Construction

Under
$2,600,000.00 Construction

Under
$2,500,000.00 Construction

Under
$7,000,000.00 Construction

Under
$2,000,000.00 Construction

Under
$4,400,000.00 Construction

Start Date

09/2009

09/2009

09/2009

09/2009

09/2009

09/2009

10/2009

10/2009

10/2009

Contract Percentage of
Completion End  Construction
Date (mm/yyyy)**  Completed

08/2010 34.0%

05/2010 47.0%

09/2010 29.0%

11/2011 17.0%

10/2010 26.0%

08/2010 29.0%

09/2010 24.0%

08/2010 27.0%

10/2010 20.0%

Contractor

J.H. Lynch & Sons

J.H. Lynch & Sons

Liddell Bros

John Rocchio Corp.

D'Ambra Construction

Shire Corporation

Aetna Bridge Co.

Rossi Electric Co.

D'Ambra Construction

*Amount is the Planned Project Estimate.

** Based on Estimated Contract Completion Date

12/31/09
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Contract Percentage of
. s Estimated Cost Completion End  Construction
Contract No. Project Description )" Status Start Date Date (mm/yyyy)* Completed Contractor

Various traffic signal improvements including new
installations, signal modifications, and island
modifications in Coventry, East Greenwich, Exeter, North
Kingstown, South Kingstown, Warwick, and West
Warwick.(12 intersections).

STC Signals - South &

Under
2009-CT-082 |Central

$2,000,000.00 Construction 12/2009 10/2010 3.0% J.H. Lynch & Sons

*Amount is the Planned Project Estimate.

** Based on Estimated Contract Completion Date 12/31/09
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